



**Rookery South ERF
CLP Meeting
LLRS Works Update**

12th June 2017

LLRS Works – Low Level Restoration Scheme under the Review of Old Minerals Permission

- Works commenced 24 April
- Planned Completion 17 October



Rookery South ERF - CLP Meeting

- 45 people on site, >7000 hours worked
- No lost time or reportable incidents to date
- Ecology – newts, lapwings
- Fencing/Footpaths

Complaints log

- 2 issues to date:
 - Noise
 - Debris on Green Lane